Pregrade Contract on SR 129 Allowing Early Utility Relocations by Wathen, Brad
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The pavement section 
is being widened from 
18’ to 34’.
The rolling terrain 
requires many large 
cuts & fills.
The new alignments of 
curves  & intersections 
with county roads.
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Factors which influenced the 
decision to delay the reconstruction 
contract:
The number of utilities 
involved.
Extent of the conflicts 
with the utilities.
The large amount of 
clearing which needed 
to be performed.
Approximately 70 acres 
of woods needed to be 
cleared.
17 structures needed to 
be demolished.
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Positive Impacts of the Clearing 
Contract:
All utilities will be relocated before 
construction begins.
All trees have been removed from the 
construction limits.
All except for two structures have been 
demolished.
R/W conflicts have been resolved.
Some of the erosion control devices were left in 
place & will continue to function on the 3R 
contract.
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Negative Impacts of the Clearing 
Contract:
None have been encountered at the project 
level.
May require additional up front cost by the 
Department for two contracts instead of one.
(This should be overshadowed by savings of 
delays to the contractor.)
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Proactive is better than 
reactive.
Utility companies & 
contractors don’t have 
to fight for real-estate.
Impact to the public is 
lessened.
Problems can be 
resolved before they 
happen.
Ready To Go To Work!
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Thank You
